
ill ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _6 __ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

QperatinQ Period: 11 /08/18 Task Order: 0618F0308 Paqe 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I StopTime: 
Leonard, Texas fil 2 07:00 17:00 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue site preparation and organization; 1) Complete: building demolition preparation; 
2) Complete installation of temporary chain-link and 2) Complete: installation and placement of 

construction fencing; temporary chain-link fencing; 
3) Complete demolition preparations; 3) In Progress: mobilization scheduling for 
4) Continue disposal coordination for (2) 55-gallon removal equipment (CP trailer); 

drums of organic liquids + 4 5-gallon pails of oily 4) Finalize transportation sourcing; schedule 
water. initial trucks for 11/14/18; 

5) In Progress: disposal coordination of drums 
and pails; 

OSC Signature: Date: OSC Signature: Date: 

RM Signatur~w ~ . ,;..h I Date: >h 
\\ loe>. t0 

l~ignature:9-..0. _,., t-_ 
, ....)11} /J · _ W ~~o/~/16 

- I I I u I I 2. Upcoming Work Authorized 

Continue site activities; commence/complete demolition and rendering of site structure; commence sorting/segregation of 
building components and debris. 

3. Quantity I Volume Tracking: 
Descriotion: Previous Period: Total to Date: 
NIA 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manaqer 1 Operator 2 
FCA 1 Laborer 5 
Foreman 1 Truck Driver 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty I Used I Not Used I 
or Down orDown 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ 1 1 Skid steer with bucket/forks 1 1 
fuel cell BobcatTS90 
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-aallon Water Truck 1 1 
20' Conex Box 1 1 Excavator (JD 210G) 1 1 
6. Comments I Amendments (Include Time} 
Crew completed site work@ 1500 hours; FM and Laborer to Garland, Tx to pick-up 3" x 2" fitting for hydrant, gasket and 
ball valve (non-billable); FM and Laborer off at 1630 hours. 

(~lk.J~Cir--~ \ \ lo~!te, 
Sionature of OSC Date Signature of RM ' u Date I I 
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